Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) &.?;E 1/05 1/06 1107 1/08 1/09 1710 m 113
» | | | i ; i i |
SR 31/Metaline Falls to Int'l Border R 20 ] :
PIN: 603199A 03-05 0507 0709 0911  11-13 Total ’
Baseline Budget * 2400 13500 0 0 0 15900  Baseline * ;
Adjusted Budget 2,400 13,500 0 0 0 15,900
Current
Net Change 0 0 0 0 0 0 H
oT
D | i
Preliminary Engineering started irf prior biennium.
I-90/Pines Road to Sullivan Road - Widen :
PIN: 6090291 03-05 0507 0709 0911  11-13 Total (o1 ]
Baseline Budget* 10498 6,609 0 0 0 17,107 Baseline *
Adjusted Budget 10,473 6,634 0 0 0 17,107 Current
Net Change -25 25 0 0 0 0
Preconstruiction activities funded :With non-Nickel funds.iAdvertisement was ad:vanced to May 2003.
1-90/Argonne Road to Pines Road - Widen :
PIN: 609029V 03-05 0507 0709 0911  11-13 Total (ot ]
Baseline Budget* 11,500 5368 0 0 0 16,957 Baseline *
Adjusted Budget 11,597 5,361 0 0 0 16,957 Current
Net Change 7 -7 0 0 0 0 ’
I -OT
Preconstruiction activities funded :With non-Nickel funds.iAdvertisement was ad}vanced to May 2003.
I-90/Geiger Road to US 2 Median Barrier & g Ao |
PIN: 609047F 03-05 0507 0709 0941 11413 Total [PeT |
Baseline Budget * 559 222 0 0 0 781 Baseline **
Adjusted Budget 559 222 0 0 0 781 Current
Net Change 0 0 0 0 0 0
AD |
Right of Way not required.
I-90/Sullivan-State Line Median Barrier — |
PIN: 609049D 0305 0507 0709 0911 1113 Total I—:
Baseline Budget * 1,040 0 0 0 0 1,040 Baseline ** *
Adjusted Budget 1,040 0 0 0 0 1,040 Current
Net Change 0 0 0 0 0 0
[ ] ' ! i
Preliminary Engineering started i} prior biennium. Rightiof Way not required. :
P N Washinaton Stat NOTE: Milestones Legend
ashingion ate . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete
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Highway Project Delivery Summary 03-05 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
SR 270/Pullman to Idaho State Line 5 Aw | 140 | :
PIN: 6270008 03-05 0507 0709 0911  11-13 Total
Baseline Budget * 10,001 18,472 0 0 0 28,473 Baseline ** :
Adjusted Budget 10,001 18,472 0 0 0 28,473 Current :
Net Change 0 0 0 0 0 0 H
[ OT |
EN g
RW | | AD | I :
Preliminary Engineering started irf prior biennium.
NSC-Francis Avenue to Farwell Road
PIN: 600001A 03-05 0507 0709 0911  11-13 Total
Baseline Budget * 35,900 53,910 18,470 0 0 108,280 Baseline **
Adjusted Budget 34,822 53,918 18,470 0 0 107,210 Current
Net Change -1078 8 0 0 0 -1,070
The final bid was lower than the engineers estimate. Although this reflects a reduction, WSDOT plans to retain E
the original planned amount of funds available for this project. However, as WSDOT proceeds into the RW AD
construction phase, the actual cost for this project will be tracked and reported. ' Preliminar)i Engincerirgletatted m N bien B
NSC-US 2 to Wandermere & US 2 Lowering [Rw ] fap | :
PIN: 600003A 03-05 0507 0709 0911  11-13 Total i [PE
Baseline Budget * 1,210 8,300 35,640 35,500 0 80,650 Baseline ** '
Adjusted Budget 1,210 8,300 35,640 35,500 0 80,650 Current
Net Change 0 0 0 0 0 0 : |
1 | PE
' ' ' | RW AD |
Some precbnstruction activities will be funded with non-Nickel funds. :
P N Washinaton Stat NOTE: Milestones Legend
ashington State . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:56 AM
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Right of Way Certification

- Work Complete

m Milestone Complete



